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This meeting is to provide feedback on design and technical issues 
for the project.  

Planned Attendees:

Amy Braverman (CDX PI)
Michael Cayanan
Dan Crichton (OODT)
Rob Hanna (CDX PM)
Sean Kelly
Chris Mattmann (CDX Architect)
Vincent Perun
Rob Raskin
Timothy Stough
Thuy Tran
David Woollard

Category
Status

Start
End

Duration
Location

Details

Attendees:

David Woollard, Chris Mattmann, Michael Cayanan, Amy Braverman, Sean Kelly, 
Robert Hanna, Linda Gharibans

Meeting Minutes:
There was only one item on the agenda for the meeting today.  The RT&D review will 
be occurring on Thursday and the agenda for that meeting will be looking at CDX 
with respect to budget, schedule for this fiscal year and potential funding 
opportunities.  The budget and schedule data should be ready and Dan is working 
some funding opportunities to discuss in addition to what we are already aware.

We talked about the ESG preparation activities.  Dean Williams will be coming for the 
SMC-IT workshop and he will also be here next Monday.  So next Monday will will 
reinvigorate the job of figuring out the next steps with ESG integration and perhaps a 
live demo for ESG.  

The capabilities that will be demonstrated will be the ability to bring down the PCMDI 
(LLNL) model and there will also be a demonstration of the publishing capability that 
will be able to take the HDF format and make ti publishable for NetCDF for AIRS 
level 3.  The work for the other data sources is not complete, but we want to also get 
a physical machine available at Livermore and stand it up.
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There will be a product server setup at Livermore to be able to serve the model data 
that resides there.   This will also be tracked in the scope agreement form and 
indicated that it will be under different funding.  

David had a CloudSat meeting and they were able to overcome the latest 
challenges and should be abel to have the product server installed on Thursday.  By 
that time all of the front end tools should be ready to test.  

CloudSat will also deliver a database model to put on the test server to complete the 
profile server.  

Chris worked on CDX mask with Vincent and has made progress.  It now can have 
the capability to track the number of observations that exist within a particular mask.

Chris is also working on the CDX sub-setting tool.  He had to update the data 
wrappers to be able to get that working, but in the future the CDX subset will have 
the data wrappers package included with no modifications.

Mike worked with Bob from ESG on the publication feature.  He will be focusing on 
that in this next week.

Linda has been doing work on reading about different network applications and how 
distributed systems may be analyzed.

Rob met with Randy Friedle this morning and was able to get some feedback about 
the GC&E retreat with Elachi last week.  There should be some more formal out-brief 
coming soon.  Rob made progress on reinvigorating the project steering committee.

  


